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Item E: Oversight Report, CO4 status

* Refer to handout, Oversight Monthly Report dated
June 1, 2016
* June Report Status highlights:
e Solution Foundation phase and Report specifications
completed
* 1 item pulled for go live from February tasks
* Conversion round 2 for Washoe and Sparks validated on
target
* Reno self hosted progress for Move to Cloud, upgraded to
7.3.3.9.4 and 8.02

* |VR connectivity in ONE environment for both Reno and
Washoe

» ACA configuration progress, SilverFlume interface testing
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Item F. Payments to Accela, Project Plan

= Change Order 4 Payment Status

Payment #

Amount

Description

516,650

Progress Payment 1 [lanuary)
[5) To Be Analysis Document(s), [6] Accela Solution Foundation, [19)
Report Specifications, [20) Report Development

$16,650

Progress Payment 2 |February)

(7) Historical Data Conversion Analysis Washoe, (15) APD Interface, [16)
Admin Enforcement Interface, (21) Accela 615 Configuration, [27)
Administrative Training, [25) User Experience

516,650

Progress Payment 3 [March)

(10,14) Historical Data Conversion Development — Sparks Permits &
Licensing, [17] State Business Portal, (12) Historical Data Conversion
Development - Reno licensing, [18) BPVA [Scripting] Al , [22] ACA
Configuration

516,650

Progress Payment 4 [April)
(24) EDR Configuration (23] IVR Consulting

$16,650

Progress Payment 5 [May)
(26) Move Reno to the Clowd [4,/29/15)

516,650

Progress Payment & [June]
(10) Historical Data Conwversion Washoe,

$16,650

Progress Payment 7 [July)
(28] Train the Trainer

$16,650

Progress Payment B [August]
[30) VAT [B/12/186)

$14,800

10% Holdback (Existing Contract) (31) Production Support (9/21/16) [32)
Post go live Support and Transition to CRC [9/21/16)

$14B,000

Total

PAYMENT SCHEDULE
Accla will perform the Services on 2 monthly payment basis, as provided in this change arder, and based on:
¢ The naturs and scope of the Services and associated Deliverables a5 outlined in the attached Statement of
Wark Deliverables;
¢ Accels's expected staffing requirements as outlined under change description;
+  the approved praject plan; and,
v Accel3's and Agency's roles and responsibilities and the other assumptions st forth in the Statement of Work,
Manthly progress is manitored through and determined by the approved project plan dated Januzry 11, 2016 and
assumes all agencies ar going five on August 22, 2016.

shoukd Accel fall more than five {5 business days behind the plan and defiverable progress based on the project plan's
critical path, the Agency mzy opt to withhold manthly payment until such  time 25 Accela has caught up on progress,
praviding that predecessor tasks assigned to the Agency are not responsible for the delay.

thoukd the Agency fall mare than five (5] business days behind the plan and deliverble progress based on the project
plan's critical path, Accela and the Agency will assass the impact to the project end date and determine if an additional
thange order is required, providing that predecessor tasks assigned to Accela are not responsible for the delay.

= See also WC Comptroller Financial Report (handout)
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Iltem F. Payments to Accela, Project Plan (cont.)

January 11, 2016 Project Plan

vs. Current Project Plan

Project Plan Task

Target Date

Deliverable 8 - Historical Data Conversion Washoe & Healtﬁ*06/10/2016

Deliverable 10 - Historical Data Conversion Sparks Permits | 06/10/2016
Deliverable 12 - Historical Data Conversion Reno Licensing | 06/10/2016
Deliverable 14 - Historical Data Conversion Sparks Licensing | 06/10/2016
Deliverable 17 - State Business Portal (SilverFlume Interface)| 06/10/2016
Deliverable 18 - BPVA (Scripting) by Accela 06/10/2016
Deliverable 20 - Report Development by Accela 06/13/2016
Reno UAT Round 1 start date 6/13/2016
Sparks UAT Round 1 start date 6/13/2016
Washoe UAT Round 1 start date 6/13/2016

Project Plan Task Target Date
Deliverable 8 - Historical Data Conversion Washoe & Healt 06/03/2016
Deliverable 10 - Historical Data Conversion Sparks Permits 02/15/2016
Deliverable 12 - Historical Data Conversion Reno Licensing 03/16/2016
Deliverable 14 - Historical Data Conversion Sparks Licensing 02/19/2016
Deliverable 17 - State Business Portal (Silverflume Interface)|  02/15/2016
Deliverable 18 - BPVA (Scripting) by Accela 03/04/2016
Deliverable 20 - Report Development by Accela 11/06/2015
Reno UAT Round 1 start date 03/24/2016
Sparks UAT Round 1 start date * 04/11/2016
Washoe UAT Round 1 start date * 06/13/2016
Superagency UAT Round 1 start date 06/13/2016

m ko Critical Path Task

Superagency UAT Round 1
(now combined with each agency’s UAT)

= Dates have shifted. Currently, no impact to go-live date of 8/22.
= Shorter time period for UAT cycle.
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Item F: Project Plan, Timelines

TO-BE SOLUTION
INITIATION ANALYSIS FOUNDATION BUILD READINESS DEPLOY

88% complete overall in Project Plan f
Entering Stage 5 - Readiness (last phase before go live)
= Activities

— Prep of UAT environment (TEST environment)

— Utilize UAT Test Plans

— Test End to End Processes in both AA & ACA (Data Entry, Scripts, Reports,
Conversion data, Interfaces, Payment)

— Build Training Plans, Create Training Materials
— End User Basic and In Depth Training
= Major Deliverables
— UAT
— Train the Trainer /Basic Training
— Data Conversion Signoffs
— All other Signoffs not previously completed
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Item G: User Acceptance Testing

* Staggered dates were shown in Approved Project Plan from Jan 11

* Recent dates proposed by Accela for Washoe now are aligned for all agencies

* Allows for no impact to critical path and go live date

* Must complete UAT by July 29 to start End User Training on August 1

e Some risk still involved to meet these dates with status of scripting, ACA
configuration, reporting and conversion issues.

All UAT
Round 1 done,

conversion [Round 2 UAT begin

UAT begin 100%

records

June 13 July 1 July 11 Jul 29
June 13 June 28 July 11 Jul 29
Washoe/Health June 13 July 4 July 11 Jul 29
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Item G: User Acceptance Testing (cont.,)
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User Acceptance Testing Template created and adopted by ARC

A B C D E F G H I J
Washoe - Planning Process Checks
h
P licati Validat Select ies t A lewi

Create new Invoice 2y application Post payment to |Reconcile balance a_l 2 .e ele ag.em:les ° i s reviewing ou

Module Records L (cash, check and application review Assign workflow | agency, approve
record application ) SAP at end of day . i o i . aj

credit card) information application with conditions

Record Type

During UAT for each Process Check: 1) enter Passed if proces
2) enter text of issue is process check is unsuccessful
enter N/A if the process check does n

3)

s check is successful; or

ot apply to the record

Abandonment

Administrative Permit

Agricultural Exemption

Amendment of Conditions

Appeal of Decision

Boundary Line Adjustment

Detached Accessory Dwelling Unit

Dev Code Amendment

Sy
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Item H: Proposed Training Plan

* Repurposed Deliverable 28 — “Train the Trainer” to
“Accela Basic End User Training”

e Slim agency staff to do basic training ; Agency staff
will do more focused in-depth training

* Maximizes training hours in contract, trains all users
(348) on ‘The Basics’

* Held at Regional Training Center — Contingency fund
use - not to exceed $900

* Refer to Separate Draft Training Plan Handout dated
June 7, 2016
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Item I: Go Live Plan, Cutover Weekend, Potential

impacts to Citizens
= 4 agencies to Convert

= Conversion time of 34 hours for Agencies
" Downtime needed:

— Thursday evening, August 18, 2016 (close of

business) to Monday 7am, Aug. 22, 2016

= Downtime in existing systems (closing doors) or
no system use; OR continued use in system on

Friday and double data entry Monday
" Notice to the Public

/////////////////////////



Item J: Update on Accela Citizen Access

= New Wrapper proposed by Accela
= More customizations allowed to meet our needs
= Easier maintainability

= Working with “External Citizen Team” to finalize
and prep for citizen testing and training

" Possible use of contingency fund for citizen
training handouts (July oversight)

= ACA functionality: Apply, Pay Fees, Schedule
Inspections, Query/Search
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Item J: Update on Accela Citizen Access

New ACA Wrapper

Regional Licensing & Permits

-
Buliding Punning Enforcoment Likenses  Service Request
Advanced Search
We are D6eased 10 ONer Cur CHzem. Dusinesses. arvd VIO 3CCE3S 10 QUWErnmont senvices oniine. 24 hours 3 day. 7 days 3 weok Usar Name or E-mail
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Lookup Property Information

Building
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Item J: Update on Accela Citizen Access

List of Exposed ACA Record types (Application ability)

e District Health Department (26 services for Air and EHS)

e City of Reno (7 services — Building and Licensing)

e City of Sparks (63 services — Fire, Engineering, Planning,
Building, Licensing)

 Washoe County (approx. 32 services — Enforcement,
Engineering, Planning, Licensing, Building (TBA)

See Complete List of ACA Record types for go live handout

one (Y-

Regional Licensing & Permits



Item K: Contract Status for ePayment Provider
OPC

= Meeting held 6/3 to discuss setting up MID’s
and next steps

" Front counter use, EMV compliance

= Reno obtained approval from Council
4/13/16

= Sparks and Washoe approval anticipated
6/27/16 and 6/28/16
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Item L: SilverFlume Interlocal Agreement

= Interface will be tested in UAT

= Approved by Washoe April 26, 2016;
Interlocal sighed by both Commission Chair
and SOS Office

= Approved by Reno Council May 25, 2016

" Presentation to Sparks Council June 27, 2016
= Meeting with the SOS Office June 6, 2016
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Logged in as:Test Hatwell  Collections (0) ™ Cart (14)  Reports (1 ¥ Account Management  Logout

Click Here for FAGs Saarch m

i

Home Building Enk Engin 9

Business Licensing

Create an Application by Agency  Search b Renew Licenses

Multiple Record Select
1 Apply for Licenses 2 Atachments 3 Review 4 Pay Fees 5 Record kssuance
Step 1:Apply for Licenses >Page 6
*indicates a required feld.

Custom Fields

% NEVADA BUSINESS LICENSE 1D (SPARKS)

* Please enter your Nevada business license 1D:

Continue Application »

Save and resume later

Information from SilverFlume is returned for review

Nevada State Business License

S indiCates & requeed Nold

S‘P‘a,‘-‘i_g SILVERFLUME (SPARKS)

* Nevada Business Ucente Number:

NVIO1$1012808
Entity Status: ACTIVE
Sune Regls Exp Oune 01016
State B, R < Completed on
12/08/2018
B&1 Worker's C on eAffs ol C . (D-25)
Compliance Info:
NV Depar of oCl Receipt € 12 on
Indormation: 12/09/2015
Primary NAICS Code: 11810
Total # of Employees: °

Continue Application »

Save and resume later

‘ [a i
Licensin; &
T L L A

Interface was delivered in Dev Environment




Licensee and Contact information is prepopulated for review and updates as needed

Step 1:Apply for Licenses>Page 3

* INhCates 3 roquired Neid

Licensee

It yous e ApEyInG fOr this Cerie, Use Select from ACCOUnt’ CENon 10 CopY you Contact Hoen your tege Nl the
IHOFMIton 1Of the BCene appRcant.
Neee that you Can Update your CONMICE INfOrmanon (phone number, addtess) Ling the ACCount Management link 3t the top of the page

Donald Duck

TEST ENTITY ONE 12-09-2015 INC
Home phone:

Mabile Phone:

Work Phone:

Edit Remove

¥ Contact Addresses

Add Additional Contact Address

TO 333 3 Now CONEICE address. CRCK the ASd Contact AOdress Bnk. TO edit 3 COMACT J03rsS, CHCK the Ean link TO remove 0ne of your 33dressas.
from this applicanion, click on the Remaove bk

Showing 1-10f 1

200 N CARSON STRIET

Contact List

< Nl in the

anmhmmw&mmkmwmmmw 1O your teges
Information for the licene applicant
Note that you Can Update your CONaCt INFIMAton (Bhone number, aadess) using the Account Managernent link at the top of the page

Select from Account m

TEST ENTITY

Ucenses Mickoy Mote ONE12-09-2008 e Deolte
INC
TEST ENTITY

Licemes Daisy Duck ONE 12092055 €ax Deletw
INC
TEST ENTITY

Licenses Musinie Mouse ONf 12-09-201% LE e
INC

Continue Application » Save and resume Later




Item M: Announcements | Report | Updates

= Announcements
= Reports
= Updates
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Item N: Future Agenda Items

= Updates on previous agenda items
" |tems from the Oversight Group
= Next meeting
—Special Meeting:
* Thursday July 14, 2016 Reno City Hall 10:00 am

— Possible use of contingency funds for training material
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O. Public
Comment

P.
Adjournment




